
Dominion - Possum Point Power Station 

CCR Impoundment Closure Project 

Weekly Status Report 

Activities for the Week Ending: 3/13/16 
• Began construction of Water Treatment at Pond D. 
• Began Setting of Office trailers on Pond D pads. 
• Submitted CER to DEQ. Have received comments and are addressing. 
• 3rd Pour on Sl07 Outfall sealing 

Ongoing Activities 
• Mobilization of equipment associated with the wastewater treatment system. 
• Stock piling of dry ash from Pond E within the pond footprint to facilitate future loading 

operations. 
• Running Electrical to Pond D office pads. 
• Demolition and repair of rail track to facilitate future off site transport of ash. 
• Sealing of toe drain at Outfall S 107 
• Pumping of filtered water from Ponds A, B, C and E to Pond D 

Look Ahead 
• Complete S 107 Toe drain sealing next week. 
• Continue construction of water treatment system 
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